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April 9,2012 

Dear Mr Gravatt 

Monthly Progress Report - March 2012, 
West Lake (Bridgeton) Landfill, Operable Unit 2 Remedial Design 

On behalf of Respondent Bridgeton Landfill, LLC (Bridgeton), successor in interest to Laidlaw Waste 
Systems (Bridgeton), Inc, Herst & Associates, Inc has prepared the following progress report in 
accordance with Section XIII, Paragraph 39 ofthe Administrative Order on Consent (Consent Order), 
EPA Docket No VII-94-F-0025 as modified by the Third Amendment to Settlement Agreement and 
Order on Consent dated October 16, 2008, and as indicated in Section VI ofthe Statement of Work -
Remedial Design The progress report describes activities conducted in March 

r 

L ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER 

A monthly progress report was submitted on March 8,2012 

IL WORK PLANNED DURING APRIL AND MAY 2012 

Responses to MDNR and EPA comments on the Remedial Design Work Plan are anticipated to be 
prepared upon receipt of final comments 

III. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL 
DELAYS 

No material problems or delays were encountered in March and none are anticipated for April or May 
2012 
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If you have any questions or comments, please contact Ms Victona Warren, the Respondent's 
designated Project Coordmator, or the undersigned 

Smceneiy, 

HERST & ASSOCIATES, INC 

• I r ^ . 

Ward E Herst, CPHG, CEM 
Managing Partner 

cc Jessica Memgan - Lathrop «& Gage, LLP 
Victoria Wanen - Republic Services, Inc 
David Vasbmder - Bridgeton Landfill, LLC 
Shawn Muenks - Missoun Department of Natuial Resources 
Paul Rosasco - Engineenng Management Support, Inc 
Randal Bodnar - Civil & Environmental Consultants, Inc 


